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FAX ( 412) 788 1316
20 October 1997

Mr. Michael McAteer
U.S. EPA, Region V

77 West Jackson Blvd.
HSRW-6J

Chicago, IL. 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 50
September 15 through October 14, 1997

Dear Mr. McAteer:

Enclosed is the subject progress report Number 50. Copies of the reports have been submitted to
Mr. Vince L. Epps at IDEM.

Sincerely.

Matde O aanih

Mark J. Dowiak, P.E.
Froject Wianager

MID:rz
Enclosure

cc:  Dr. Roy O. Ball, Ph.D., P.E. - ERM
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle, 111, Esq. — Barnes & Thornburg
Mr. George Anastos — Versar
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To: Vince Epps, IDEM
Michael McAteer, U.S. EPA MEMORANDUM

From: Mark J. Dowiak M ‘ 0 M

Date: 20 October 1997

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 50
September 15 through October 14, 1997

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83419C, U.S.D.C. District of Indiana.

Activities

de maximus, inc. conducted the September monthly site inspection at the Enviro-Chem
Superfund site on September 29, 1997. The following conditions were noted during the monthly
site inspection:

e The distances from the lowest strand of barbed wire to the channel bottom in the north
drainage ditch and the Parcel 45 south diversion channel were 22.5 inches and 27 inches
respectively. These are the same distances that were measured during the July inspection;

e The asphalt material that has been placed against the outside of the fence directly across
from the Boone County Resource Recovery Systems (BCRRS) office which resulted in a
two- (2) to three- (3) foot elevation increase continues to be monitored each month. There
does not appear to be any significant effect on the fence as of this inspection;

¢ The areas where the sheens were observed in March were inspected. There were no
visible signs of sheens observed during this inspection;

¢ The portion of the western fence that was observed to be daraaged in the previous
inspection has been repaired; and

e The nineteen drums of soil cuttings that are staged on the decon pad are intact.

Versar/Handex continued work on the SVE design and other revisions to the Final Design as
discussed in the August 14 meeting.

The Trustees and Versar/Handex met with U.S. EPA and IDEM on September 23 to review the
SVE and other design work being done by Versar. The U.S. EPA and IDEM indicated their
concurrence in the ordering of long lead-time items, the modifications proposed by Versar to the
wastewater treatment plant and the overall Versar design approach. At the meeting, subject to
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IDEM approval, the U.S. EPA also indicated concurrence with the use of indicator parameters
for SVE O/M. A few days later IDEM also concurred on the use of indicator parameters.

Activities to be Conducted from October 15 through November 14, 1997

e de maximus, inc. will conduct the October monthly site inspection;

e Versar/Handex will continue work on the 100 percent design of the SVE and the revised
design issues discussed at the September 23 meeting; and

e Versar/Handex will submit the SVE design and other revisions to the Final Design to
U.S. EPA on October 21, 1997.
MID:rz
cc: Roy Ball, Ph.D., P.E. - ERM

John Kyle, III - Barnes & Thornburg
Norman Bernstein — N.W. Bernstein & Associates



